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Was this request:
Yes No
Yes No
Yes No
Yes No
Yes No
Yes No

In agency budget request for current fiscal year?
Recommended in Executive Recommendations?
Amended into or out of the appropriation or capital outlay bills?
Was this item vetoed?
Considered by the Interim Emergency Board prior to this request?
An emergency as defined by Act 334 of 1984?

State Dept:
State Agency:

Higher Education
LSU System

Other Entity: LSU HSC - Shreveport State Agency Local Political Subdivision

Amount: $775,000

Summary of Request:
LSU Health Sciences Center - Shreveport is requesting $775,000 in emergency funds for the replacement of cooling tower #1
which services the medical school complex and portions of the hospital.

History / Pertinent Information / Analysis relative to this request:
On July 11, 2016, cooling tower #1 at LSU HSC-Shreveport failed. There are three cooling towers at the facility that were all
built in 1975 during the original construction of the medical school. The cooling towers service the medical school complex, the
school of allied health, the Feist-Weiller Cancer Center and portions of the hospital. LSU HSC-S has indicated that if an
additional cooling tower fails, then patient care, student education, and resident training will be affected.

LSU HSC-S intends to replace all three cooling towers at a total project cost of $2.5 M. This cost includes $200,000 for project
design, $2 M construction and $300,000 as a contingency. LSU Board of Supervisors has identified funds that are currently
available to cover the design cost of the project ($200,000). Based on the request, the remainder of the project would be funded
with IEB funds ($775,000), general obligation bonds for major repairs and deferred maintenance issued to LSU Board of
Supervisors ($750,000), and general obligation bonds for major repairs issued to the Board of Regents ($775,000).

Based on the timeline submitted by LSU HSC-S, the design phase would take an estimated 45 days, bid phase would take an
estimated 30 days, and the demolition/construction phase would take approximately 120 days for a total of 195 days. The
design phase cannot begin until an engineer is approved/selected at the Engineering Selection Board (ESB) meeting. The
meeting date is unknown at this time, however the LFO has been informed the meeting is expected to take place in September.

To the extent the ESB meeting takes place on September 1st and the engineer is approved, the design phase would take 45
days, which would place the date for project bids around October 14th. The bid phase would take 30 days to which the bid
would be awarded around November 15th. The construction phase is expected to last 120 days which would place project
completion around March 15th.

RECOMMENDATION:
The Legislative Fiscal Office does not recommend approval of this request in the amount of $775,000. While the LFO does
recognize the emergency nature of this request, there are alternative funding sources available. At this time there are capital
outlay appropriations totaling $15 M to the Board of Regents ($10 M) and LSU Board of Supervisors ($5 M). To the extent the
LSU Board of Supervisors and Board of Regents prioritize full funding of this project, LSU HSC-S can use their available fund
balance to advance the $775,000 project cost as needed, which would be repaid from the capital outlay funds appropriated to
the Board of Regents and the LSU Board of Supervisors. Based on the project timeline, the disapproval of the IEB request does
not affect the project completion date.

4Agenda No.:
Applicant:

August 18, 2016


